R13

Code No: 117HP

JAWAHARLAL NEHRU TECHNOLOGICAL UNIVERSITY HYDERABAD
B. Tech IV Year I Semester Examinations, April/May - 2018
SOFTWARE PROJECT MANAGEMENT
(Common to CSE, IT)

Time: 3 Hours **Max. Marks: 75**

Note: This question paper contains two parts A and B.
Part A is compulsory which carries 25 marks. Answer all questions in Part A. Part B consists of 5 Units. Answer any one full question from each unit. Each question carries 10 marks and may have a, b, c as sub questions.

PART- A

(25 Marks)

1.a)	What do you mean by the *Size* of the end product?	[2]
b)	List any 3 attributes for Good software cost estimate.	[3]
c)	List any Two characteristics of successful object-oriented project.	[2]
d)	Describe the Principle of Job matching.	[3]
e)	What do you mean by Production Stage?	[2]
f)	Write about Primary Objectives of Construction Phase.	[3]
g)	Write about Project Review Authority (PRA).	[2]
h)	Describe about Software Engineering Process Authority (SEPA).	[3]
i)	Write down the cost estimation relationship in Ada COCOMO.	[2]
j)	Write about Metric based scheduling and management.	[3]

PART-B

(50 Marks)

2.a)	Discuss the conventional software management performance.	
b)	Write about the predominant cost estimation process.	[5+5]
	OR	
3.	Explain in detail about Pragmatic Software Cost estimation.	[10]
4.a)	How to achieve quality of a software?	
b)	List and explain Boehm Principles of staffing for a Software Project.	[5+5]
	OR	
5.	List and explain about various modern process approaches for solving conventional problems.	[10]
6.a)	Explain in detail about Transition Phase.	
b)	Describe about Life-Cycle evolution of the artifact sets.	[5+5]
	OR	
7.	Explain in detail about Artifacts Sets.	[10]

JNTUHUSERS.05-18AMSet 2

8.a) Give the default agendas for the life-cycle architecture milestones.
b) Describe the default roles in a software line-of-business organization. [5+5]

OR

9. Explain in detail about Pragmatic Planning. [10]

10.a) List and explain Seven Core Metrics in Software Project.
b) Describe about various priorities for tailoring the process framework. [5+5]

OR

11.a) Briefly discuss some key differences in the process primitives for varying levels of stakeholder cohesion.
b) Write about differences in artifacts between small and large projects. [5+5]

--ooOoo--

JNTUH USED 21-05-18AM Set 2